

Gates Mills Comprehensive Plan  
Updated Schedule



phase	work step	schedule
Phase 1	Conditions Analysis	
	Outside Perspective Team – Realtor interviews Assessment Of Existing Policies & Regulations Existing Conditions And Asset Mapping Resident interviews Develop draft community survey	January - April
Phase 1	Advisory Committee Meeting 1 Finalize & conduct community survey	May - June
	Visioning: Draft Goals & Potential Options	
Phase 2	Summarize community survey results Formulate draft goals and objectives Identify possible options Advisory Committee Meeting 2 - Public workshop Advisory Committee Meeting 3 - Refine goals and objectives	July - August
	Exploring: Formalize Strategies & Action Steps	
Phase 3	Draft policies and first cut strategies Advisory committee meetings 4 & 5 Develop draft action steps Advisory committee meeting 6 Public workshop	September - December
	Finalize the Plan document	
Phase 4	Advisory Committee Meeting - Finalize plan document Submit final plan to Village	January - February